# Weekly planning

Project Atlas › General · Nov 11, 2026

## Agenda

Kick-off for the **Atlas** launch. Budget is the blocker — see the brief (https://example.com/atlas-brief).

- Status of each workstream
- Risks and owners
- Dates for the beta

### Action items

- ○ Draft the Q3 budget Nov 14 · Pria Print · P1
- ○ Book the offsite venue Nov 21 · Pria Print · P2
- ● ~~Send last week's minutes~~ Pria Print

### Timeline

| Milestone | Owner | Date |
|---|---|---|
| Design freeze | Mia | 3 Dec |
| Beta | Leo | 15 Jan |

```
npm run release -- --channel beta --notes "Atlas beta: first public build with the new onboarding flow and sync engine"
```

> 💡 Keep the beta small: 50 teams, hand-picked.

### Notes

Marketing wants the launch post a week before the beta. Support needs the FAQ by then too.

### Decisions

- ☐ Ship behind a flag
- ☐ No pricing change